

## **Project Milestones**

### **Application Coding Completion:**

|                       |                                                                                            |
|-----------------------|--------------------------------------------------------------------------------------------|
| Deadline              | <b>11th May</b>                                                                            |
| Completion Definition | All coding (backend, frontend, validation, rules, transactions, etc) & deployment with URL |

### **Application Final Review:**

|             |                                |
|-------------|--------------------------------|
| Review Date | <b>12th May &amp; 13th May</b> |
| Duration    | 30 mins max per POD            |

### **Testing Completion:**

|                       |                                                                                                                                                         |
|-----------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------|
| Deadline              | <b>17th May</b>                                                                                                                                         |
| Completion Definition | All scripts completed with framework; Clean & Neat scripts; Scripts grouped per Regression, Sanity etc; Dry run & scripts to be executed when triggered |

### **Testing Project Final Review:**

|             |                                |
|-------------|--------------------------------|
| Review Date | <b>19th May &amp; 20th May</b> |
| Duration    | 15 mins max per POD            |

### **Documentation:**

|                 |                 |
|-----------------|-----------------|
| Completion Date | <b>20th May</b> |
|-----------------|-----------------|

### **Documents to be kept ready**

|                               |                                                                                                                                                                                                                |
|-------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| FRD                           | Latest features & URL updated                                                                                                                                                                                  |
| Test Cases                    | RTM & Actual captured                                                                                                                                                                                          |
| Application Demo PPT          | One Slide - To give overview of application including screenshots & URL                                                                                                                                        |
| Application Overview Document | (Preferably Word Document) - Captures your application, its features, tech stack, Functional & End to End flows, Rules & Validations, Application & Jira screen shots etc (anything else you want to showcase) |
| Test Reports                  | HTML or Any Report format                                                                                                                                                                                      |

### **Project Submission:**

|                     |                                   |
|---------------------|-----------------------------------|
| Tekstac Upload Date | <b>21st May</b>                   |
| What to Upload      | All the Documents mentioned above |

### **Application Official Demo:**

|            |                                                            |
|------------|------------------------------------------------------------|
| Demo Dates | <b>18th May to 22nd May</b> (Tentative)                    |
| Audience   | Leadership Team, GenC HRs, Other Trainers, Our Cohorts etc |